
Status of Mount Vernon Triangle Transportation and Public Realm 

Design Project : Fiscal Year 2015, 1st Quarter

Action - DescriptionAgency Status*Estimated Starting Year 

Department of Parks and Recreation: 1

2006

CompleteMVTPR-CW-2.4-O:-Public Space: Interim Landscape at Massachusetts Ave/ 3rd 
Street/ H Street Intersection : Interim Landscape at Massachusetts Ave/ 3rd Street/ 
H Street Intersection (p. 42)

District Department of Transportation: 17

2006

PlannedMVTPR-CW-2.4-A:-Roadway: Convert New Jersey Avenue to two-way : Convert 
New Jersey Avenue to two-way (p. 42)

In ProcessMVTPR-CW-2.4-B:-Roadway:  Install new bike lanes on K Street and 6th Street :  
Install new bike lanes on K Street and 6th Street (p. 42)

PlannedMVTPR-CW-2.4-C:-Roadway: Re-route bus to serve northbound and southbound 
New Jersey Avenue :  Re-route bus to serve northbound and southbound New 
Jersey Avenue (p. 42)

In ProcessMVTPR-CW-2.4-D:-Roadway: Construct and repave key streets : Construct and 
repave L Street, K Street, H Street, Eye Street, New York Avenue, Massachusetts 
Avenue, 5th Street, 4th Street, 3rd Street (p. 42)

FutureMVTPR-CW-2.4-E:-Roadway: Repave and add median on New York Avenue : 
Repave and add median on New York Avenue (p. 42)

FutureMVTPR-CW-2.4-F:-Roadway: Repave 6th Street, New Jersey Avenue, and 2nd 
Street : Repave 6th Street, New Jersey Avenue, and 2nd Street (p. 42)

FutureMVTPR-CW-2.4-G:-Study/Design: Connecting L Street and 3rd Street : 
Study/Design connecting L Street and 3rd Street (p. 42)

In ProcessMVTPR-CW-2.4-H:-Study/Design: Support New York Avenue Study 
recommendations : Support New York Avenue Study recommendations (p. 42)

FutureMVTPR-CW-2.4-I:-Study/Design: 3rd Street/ Massachusetts Avenue/ H Street 
Intersection : Study/Design 3rd Street/ Massachusetts Avenue/ H Street Intersection 
(p. 42)

In ProcessMVTPR-CW-2.4-K:-Public Space: Design and Construct K Street : Design and 
Construct K Street (p. 42)

In ProcessMVTPR-CW-2.4-L:-Public Space: Design L Street : Design L Street (p. 42)
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Action - DescriptionAgency Status*Estimated Starting Year 

District Department of Transportation: 17

2006

In ProcessMVTPR-CW-2.4-P:-Public Space: Construct Massachusetts Ave : Construct 
sidewalks and public space along Massachusetts Avenue (p. 42)

In ProcessMVTPR-CW-2.4-Q:-Public Space: Construct 3rd, 4th, 5th, H, Eye and L Streets : 
Construct sidewalks and public space along 3rd, 4th, 5th, H, Eye and L Streets (p. 
42)

In ProcessMVTPR-CW-2.4-R:-Roadway: Convert 4th Street and L Street to two-way operations 
: Convert 4th Street and L Street to two-way operations (p. 42)

PlannedMVTPR-CW-2.4-S:-Public Space: Construct New York Avenue : Construct 
sidewalks and public space along New York Avenue (p. 42)

FutureMVTPR-CW-2.4-T:-Public Space: Construct New Jersey Avenue : Construct 
sidewalks and public space along New Jersey Avenue (p. 42)

PlannedMVTPR-CW-2.4-U:-Public Space: Construct 2nd and 6th Streets : Construct 
sidewalks and public space along 2nd and 6th Streets (p. 42)

Office of Planning: 2

2006

Planning 
Stage

MVTPR-CW-2.4-M:-Public Space: Construct Reservations : Construct Reservations 
(p. 42)

CancelledMVTPR-CW-2.4-N:-Public Space: Construct 3rd Street Neighborhood Park : 
Construct 3rd Street Neighborhood Park (p. 42)

Private Sector: 1

2006

In ProcessMVTPR-CW-2.4-J:-Public Space: Design and Construct Neighborhood Center : 
Design and Construct Neighborhood Center (p. 42)

* Future - No funding or action yet
  Planning Stage - Project planning has been initiated by the lead or partner agencies
  Planned - A project has been planned, but construction or implementation has not begun. A project in this stage may be waiting for approval or funding.
  In Process - Construction or implementation work has been initiated by the lead or partner agencies, but is not yet completed
  No Action - No action has occurred
  Complete - Done
  Cancelled - Project is no longer contemplated or part of an agency workplan

Grand Total: 21
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